Library

App. F. IX-4

1931-32
(Nagpur)

File No. 148-31

Serial Nos. 1 & 2.

Previous References

Nag 284-29. -3

Nag Pr: 49 of 30-31

Later References

Nag 182-31 & 1&2

General and Revenue Secretariat.

Serial Nos. 1 & 2.

Part B for January 1932.

SUBJECT

Modified estimate rcd. from the Chief Engineer & S. Works for Rs. 4000/- for effecting repairs to Government Chittaur at Umarkhed and the proposal to get the work executed departmentally & to keep work System

Records sanction to the —

1 Chief Engineer R. & B. Works

2 Chief Engineer of Irrigation

3 Accountant General

4. Comptroller to Govt.

T.O. No. 902-S/Irrig 148-31-2 & 15/1.9-32.

General and Revenue Secretariat | File No. | of 193 1.

Serial No.

Letter No KSS 3281 dated the 19th/21st Dec 1938 from the Chief Engineer, K R S works, forwarding for sanction & matified estimate for effecting repairs to Pennar's Chettium leaking at Nandya, and to the work being executed by the Executive Engineer, No 5 Canal & Project Division, departmentally, on the piece work system instead of thro' Contract.

The increase for modifying the estimate already sanctioned in G.O.No 2048-3 and Memo 284-29-3 dated the 14th/15th April 1930 are contained in the report, which accompanies the revised estimate

Put up requesting Government for orders

C.E. 2nd Circle
6/1/32

Log B

E

D

5/1/32

TYPING SECTION
15 JAN 1932
GENERAL & REVENUE SECTT.

Note—Contn. Sheet.

7th Secy)

2nd Member)

Agd 9/1

11/1/32

13/1/32

Issue 13/1

WP 70—GBPM—50,000—13-5-31

File No. 148 of 1931

General and Revenue Secretariat

GDM 982-5 dated 15th/19th January 1932 to the Chief Engineer, K.R.S. Works, the Chief Engineer, the Mayurakshi Canal, the Comptroller, according sanction to the modified estimate and to get the work executed departmentally.

03
27.1.32

Tel Address -"ELECSEC."

CHIEF ENGINEER.
OFFICE OF THE SECRETARY TO GOVERNMENT,
K. R. SAGARA WORKS.

No... .....K.S.S. 3-8
Encls.

Dated, Bangalore, 19th December 193 1.

Muz 148-31-1.

FROM

S. SRINIVASA AIYAR, ESQ., B.A., B.E., C.E.,
~~K.R.SESHACHAR, Esq. B.A.B.E. C.E.~~
~~Secretary to the Govern-ment of Mysore,~~
Offg. Chief Engineer, Krishnarajasagara Works,
BANGALORE.

To

The Financial Secretary to
Government of Mysore,
Bangalore.

663.
DEC 1931

Sir,

Subject:- Repairing Purniah's Chatram at Mandya.

With reference to G.O.No. 2098-3000/Muz.284-29-3 dated 14/15th April 1930, conveying sanction to an estimate amounting to Rs 4,000/- for effecting repairs to Purniah's Chatram at Mandya, I have the honour to forward herewith, for favour of sanction of Government, a modified estimate amounting to Rs 4,000/- for carrying out the above work. Copy of letter No. 1879/30-31 dated 8th December 1931 from the Muzrai Commissioner in Mysore, with its enclosures, are also enclosed in original. The circumstances leading to the modification of the original estimate are explained in the report accompanying the estimate.

2. As no provision has been made in the estimate for 'Establishment and Tools and Plant charges', orders of Government waiving such charges and to execute the work by the Executive Engineer, No. 5 Canal & Project Division

Division departmentally on the piece-work system instead of through contract, may also be obtained and communicated.

I have the honour to be,
Sir,
Your most obedient servant,

S. Srinivasa Raja 12/31
Offg. Chief Engineer,
Krishnarajasagara Works.

M.R.M.P.

Letter No. 1379/30-31 dated 7/8th December 1931, from the Muzrai Commissioner in Mysore, Bangalore, to the Chief Engineer of Mysore, Bangalore.

With reference to G.O.No.2098-3000/Muz.284-29-3 dated 14/15-4-1930 sanctioning an estimate for Rs 4,000/- for repairing Purniah's Chattram at Mandya, I have the honour to forward herewith for favour of scrutiny and obtaining Government sanction a revised estimate for the same amount prepared by the Executive Engineer, Irwin Canal Division, Mandya.

2. The report accompanying the estimate explains the necessity for the revised estimate and provision made therein.

The Deputy Commissioner and the Sub Division Officer, Mandya, propose in consultation with the Canal authorities to get the work executed by amani and piece work system instead of through contract. The Department has no objection to the work being entrusted to any agency provided that the work does not exceed the sanctioned amount.

4. A copy of the Deputy Commissioner's letter No.T.467/28 dated 16th November 1931, together with the entire file containing the original and revised estimates and plan is enclosed.

Balu Bhima Rao 19.12.31

For Offg.Chief Engineer,
Krishnarajasagara Works.

M.R.M.P.

Letter No.[illegible] dated [illegible] from the Deputy Secretary, [illegible] District, to the Huzur Commissioner [illegible].

Re [illegible] - Burnishing [illegible] - Modified [illegible].

With reference to your letter No.[illegible] dated [illegible] 1931 regarding [illegible] I have the honour to forward herewith a modified estimate for the [illegible] for Rs.1000/- prepared by the Executive Engineer, [illegible] Vyasore Mandya. From the report accompanying the revised estimate it seem that it is safe to retain the existing mud walls, after [illegible] their surfaces and replaster them with mud and make them look neat. The Executive Engineer [illegible] will go up very high if the existing mud walls [illegible] brick in mud. Necessary provision for roofing [illegible] tiles has been made in the estimate.

The Sub Division Officer, Mandya, reports [illegible] taken up on hand immediately to avoid further deterioration [illegible] that the work may be permitted to be executed under the supervision of the Executive Engineer M.S Irwin Canal Division, [illegible] by piece work system under his direct supervision [illegible] at Mandya.

I request that sanction of Government may kindly be [illegible] modified estimate for Rs.1000/- very early and the approval of the Chief Engineer, Krishnarajasagara Works, for executing the [illegible] Sub Division Officer. The cost of this estimate may be met from the sources from which the original estimate was drawn.

The connected papers and the original estimate for the [illegible] are sent herewith.

"SD/-"

[illegible]

for Executive Engineer.

9/11

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE.

Read:—

Government Order No.3098-300/Muzrai 284-29-3 dated the 14th/15th April 1930 according sanction to an estimate amounting to Rs 4,000/- for effecting repairs to Purniah's Chattram at [illegible], the charge being met from the sources indicated therein.

2. Letter No.K: 3281 dated the 19/21st December 1931 from the Chief Engineer of Mysore, Krishnarajasagara Works, submitting for sanction a modified estimate for the amount of the work, and requesting that the recovery of the establishment, tools and plant charges may be waived and that the work may be executed by the Executive Engineer, No.5 Canal and Project Division, departmentally, on the piece-work system instead of through contract.

- - - - - - - - - - - - -

ORDER NO: 982-5/Mez 148-31-2

Dated, Bangalore, the 15th January 1932.

Sanction is accorded to the modified estimate and to the proposal to get the work executed, departmentally, on the piece work system.

As regards the waiving of the levy of the establishment and tools and plant charges, reference of the Chief Engineer, Krishnarajasagara Works, is invited to Government Orders No.1610-8/Muz.128-23-8 dated the 8th May 1924 and 1591-4/Muz.285-24-1 dated the 4th May 1925, exempting Muzrai works carried out either wholly or partly from State Funds or from the interest earnings of the General Muzrai Fund from payment of the said charges.

Adiseshaiah
for Financial Secretary to Government.

To

The Chief Engineer, Krishnarajasagara Works, with the sanctioned estimate and other enclosures.
" Chief Engineer of Mysore.
" Muzrai Commissioner in Mysore.
" Comptroller to Government.

C.E.-5

G.R.S. App. F VI G-2]

SUBJECT ....

....

....

Diary No of letter replied to 663

Sec Imy Secl

File No. 148 - 31

Serial No. 2

General and Revenue Secretariat

the (Mysore 192

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 19/1/32

Signed by Mr. A. Subba Rao.

Read –

Endn 2098 - 3000/ 2100
Imysec 284 - 29 3 dated the 14th / 15th April 1930 according sanction to an estimate amounting to Rs 2,000/- for effecting repairs to Premises Order/Firman No Chatthram at Mandya, the Charge [illegible] from the sanction indicated thereon as follows: ——.

Rs 1200/- Paid as donation by His Highness the Sri Sringeri Swamigalavaru,

Rs 611-3-8 Amount of contribution collected & deposited in the Savings Bank Account

May this be

i Printed?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

15/1

4

along with the donation of
His Highness the Sri Sayajirao
Gaekwar,

Rs 1 88-12-4

Further Contribution
promised by the people
of Baroda and
from the State and
General Improvement Fund
grant for construction
and [illegible] aires of Improvement
institutions during
1930-31.

Rs 2 00 0/-.

2) Letter No K S S 3281
dated the 19th/20th December
1931 from the Chief
Engineer, K R S works,
submitting for sanction,
a modified estimate for the same amount for the work
~~amounting to Rs 1 00 000/-~~
~~for carrying out the~~ some the work
repairs to the building
referred to in the
G.O. read above,

List of enclosure.

Copied by

Examined by

WD 079—GPB—8000—10-10 29

G. R. S. App. F. G. 3.

ERAL AND REVENUE
SECRETARIAT.

nuation sheet draft form.)

~~sit [illegible], and subsequent~~
~~supervision of the~~ that
~~being~~ the percentage
of the Establishment and
Deeds & P Cent Charges
may be waived and that
~~work to be~~ the work
may be
executed by the Executive
Engineer, N.O.S. Canal
& Project Division,
departmentally, on
the piece-work system
~~instead~~ of their Contract
Order No. 982-S.

Encl files G.G.K.R.S. Works
Sanction is accord-
-ed to the modified
estimate ~~for the~~
~~work~~ and to the
proposal to get
the work executed
departmentally
on the piece work system.

As regards the waiving
of the Establishment &
Deeds and P Cent
Charges ~~in connection~~

~~with the concurrence~~
~~of the Minister~~, ~~dated~~
pursuance of the Chief
Engineer, K.R.S. Works,
is issued to Govt
orders Nos 1629-33/
Emz 128.23-8 dated
the 8th may 1924 and
and 1591-4/Emz 286-24-1
dated the 4th may 1925;
exempting Emzpai Works
~~Cotton~~ ~~executed~~ — either wholly or partly
& carried out from
State funds or from
the interest earnings
of the General Emzpai
Fund from payment of the said charges

Govt
To The Chief Engineer, K.R.S.
Works, with the sanctioned
estimate & other enclosures.
The Chief Engineer & Emzpai Works
The Comptroller

11 pages -